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November 15, 1991

U.S. Environmental Protection Agency-Region [l
Southeast Pennsylvania Sectioi ™

Hazardous Waste Management Division ~

841 Chestnut Building

Philadelphia, PA 19107

Attn:  Lisa Nichols, Project Manager

SUBJECT: ~ River Road Landfill RI/FS
Monthlv Proeress Repori e L

Dear Ms. Nichols:

Attached is Waste Management of Pennsylvania, Inc.’s (WMPA) second Monthly Progress Report
for the River Road Landfill RI/FS for October 1991. WMPA received EPA’s final approval of the RI/FS
Work Plan on September 12, 1991. In accordance with the Work Plan RIFS activities will begin on
November 26, 1991. Actual fleld activities will begin the first week in December. As I advised you on
November 13, 1991, Warzyn, Inc. has been selected as the RI/FS consultant. As a result, we expect to have
a smooth transition into the RI/FS program. .

Should you have any questions regarding the attached please don’t hesitate to contact me.

Representin %—L

ran Quirus, P.E. :
Renggdial Projects Manager e

FJQfm N L L T

cc: w/attach. [
James P. Snyder, Director, BWM; PADER Central Office
Jeff Bristow, PADER Meadville Regional Office
Andrew Levin, Esq.; WMPA
Daniel W. Hall, Director, Hazardous Waste; Warzyn
Peter J. Vagt. Ph.D., Project Manager, Warzyn
Maria Parisi Vlckcrs Esq.; EPA III-ORC
Pam Goodwin, Esq; Saul, Ewmg, Remick and Saul
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Monthly Progress Report #2
River Road Landfill
October 1991

Al troduction

This is the second Monthly Progress Report for the River Road Landfill REFFS. EPA’s final
approval of the RI/FS Work Plan was received on September 12, 1991. The report is submitted in
acpordance with Section VIILD. of the Administrative Order by Consent (AOC), Docket No. il-
89-44-DC. The réport covers those activities for the entire month of October.

B. Actions Taken During Reporting Period . R

1. RFP's for the RIFS were solicited from Golder Associates, Wehren Engineering
Corporation and Warzyn, Inc.

2. Frank Quirus, WMPA’s designated Project Coordinator, met with EPA's RPM, Lisa Nichols,
on October 11, 1991 to discuss the Barovich Family residential well results. It was
concluded that a letter be transmitted to the family. Preliminary (unvalidated) results of
WMPA’s split sample were provided.

3. Letter was tranpsmitted by WMPA on October 18, 1991 1o the Barovich Family with EPA’s
concurtence. The letter discussed resuits of residential well samples split by WMPA and
EPA on May 29, 1991. : :

4, Validation of the analytical result of the WMPA split samples from the Barovich Family -
residential well (sampled 5/29/91) and the groundwater seep sediment (sampled 7/18/91) -
analyses were initiated by Warzyn. Results will be formally transmitted to EPA upon -
completion.

I

5. Representatives of WMPA attended EPA’s public meeting for the RI/FS Work Plan 10/21/91
at the Sharon Municipal Building.

6. EPA held a Press Availability Meeting 10/21/91 at the landfill entrance. No representatives
of the press attended.

C. Sample/Test Results
L No samples required under the AOC were taken/analyzed during reporting period.

jvities Planned for Next Reporting Period

1. Select consultant to conduct RI/FS and advise EPA accordingly. Submit RI/FS consultant =
personnel and project organization to EPA.

2 Discuss/meet with representatives of selected RI/FS consultant and drilling subcontractor
1o review proposed field investigation and drilling program. Identify issues, if any, and
advise EPA accordingly.
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Phase 1 field work is anticipated to begin the first week of December with equipment
deliveries scheduled for the week before. A tentative schedule for initial activities is
outlined in Table 1.

An important scheduling item is the site walk over planned early in the project to help
select cover test pit locations, ecological transect lines, and surface water and sediment
sampling locations. In addition to these Work Plan specified items, we would like to have
EPA review results of the test pits locating the end of the clay dam and any modifications
o boring locations based on accessibility or utility problems.

E. Problems/Delays Encowntered =~ _ .

1.

FIQim

After reviewing the drilling and soil sampling procedures specified in the Work Plan with
a number of drillers, a potential soil sampling problem was identified. The Work Plan
specified continuous split spoon sampling would be conducted. It is implied that this would
cccur throughout the unconsolidated deposits. However, because we anticipate the lower
sand and gravel unit to have a high water pressure, split spoon sampling may not be feasible.
A minor modification to the Work Plan will be necessary to resolve this problem The
modification ‘could be as simple as recognizing the potential difficulties of sampling. The
geology would then rely on the down hole geophysical logging, calibrated by correlating logs
from the shallow holes where split spoon sampling occurred. The final procedures will be
discussed with EPA for approval and Work Plan modification will be submitted.

Any additional probiems identified from the Site Walkover discussed in D3 above will be
brought to the attention of EPA.




TABLE 1

PHASE 1 INITIAL FIELD SCHEDULE
RIVER ROAD LANDFILL

Mobilization
Deliver Equipment
Set up Decon Pad

Site Walkover

Cap Evaluation
Test Pits
Double Ring Infilirometers

Groundwater Dam Effectiveness
Clay Dam Trenching
Dam Borings

LCS Effectiveness
Instrument
Manitor

Former Leachate Pond
Borings

Sed Basins
Weirs
Monitoring

On-Site Surficial Soils/Sed
Sampling

Leachate Sampling
Hydrogeology
Shallow Well Drilling
Deep Well Drilling
Sed/SW Assessment

Hydrologic Assessment

Time Frame
Nov 27-29
Nov 27-29
DecS5Sor6

Dec 9-12
Dec 16-23

Decd4ors
Dec9or 12

Dec 2-3
Pec 3-23 _

Fill in between other tasks

Dec 3-4
Dec 4-23
Dec 9-12
Dec2or3
Dec 9-15
Dec 5-23
Dec 9-12

Dec 16-23

AR302852




